Polrep No.: 8
POLREP DISTRIBUTION LIST Date: 10/14/87

SITE NAME: 4 90 13 Niquette Drive - Asbestos Waste Site — Nashua, NH
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Michael Deland, Regional Administrator

Paul Keough, Deputy Regional Administrator

Chris Jendras, Office of Public Awareness
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Roger Duhamel, Office of Inspector General
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Edward Conley, Division Director

Donald Porteous, Chief, Surveillance Branch

Donald Berger, Chief, Oil & Hazardous !Materials Response Section
Lee M®lichael§, Data Management

Dean Tagliaferro, On-Scene Coordinator

Paul Groulx, On-Scene Coordinator

Joseph Marotta, Regional Response Team Coordinator
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John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (FP1-214-F)
Washington, DC 20460



DATE: October 14, 1987
SUBJECT: Polrep #8, 13 Niquette Drive
LOCATION: Nashua, New Hampshire
POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDIA EFFECTED: Land
SEVERITY: Potentially Major
QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping of Asbestos Materials by the John S. Manville Company
CAUSE: Dumping and Improper Disposal
REGION: I
0SC: Dean Tagliaferro
LATEST POLREP: Polrep #7, August 29, 1987

NOTE: The Polrep sent August 29, 1987 was improperly labeled Polrep #4.
REMARKS :

I. SITUATION:

A. Meetings took place with individual resident households to discuss
the work plan on 8/12-13/87.

B. EPA and its contractor, O.H. Materials, mobilized equipment,
personnel, and subcontractors on site on 8/24/87.

IT. ACTIONS: From September 1 thru October 4, 1987, 0.H. Materials and
their subcontractors:

A. Cut trees and cleared all shrubs from the backyards of #5, #9 and
#13 Niquette Drive.
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D.

Dredged Salmon Brook and placed two to three feet of riprap along
the bank adjacent to the properties. Small stone was placed in the
voids of the riprap to help prevent erosion and possible injury.

Covered the Site with clean fill up to the levels specified by the
New Hampshire Department of Environmental Services (NH DES) site
stabilization plan. This was covered with two to three inches of

top soil.

In areas where it was not practical to add the required cover, two
feet of contaminated soil was excavated and filled with clean fill

and top soil.

PVC drains were installed in back of #5, #9, and #13 to insure
proper drainage is maintained.

Lawns were fertilized and seeded and environmental shrubs were
planted to prevent erosion.

The 0SC met with residents frequently to inform them of daily activities
and future plans, The 0SC also met with Jay Berry of the NH DES to insure
that the removal was being accomplished consistent to the State's Plan.
The 0SC arranged for monitoring of airborne asbestos, with results being
provided within twenty-four hours, to insure that workers and residents
would not be exposed to the hazardous material.

FUNDING
CONTRACTOR CEILING OBLIGATION BALANCE
ERCS CONTRACT: 250,000 150,749 99,251
TAT: 20,000 18,517 1,483
INTRAMURAL: 30,000 23,463 6,537
TOTAL BALANCE: 300,000 192,729 107,271
TOTAL PROJECT CEILING 450,000
TOTAL PROJECT OBLIGATION 192,729
TOTAL PROJECT BALANCE 257,271

FUTURE PLANS

A. Repave driveway used for access onto site.
B. Continue watering until lawns are established.

CASE PENDS: 1700 EST/101487



